

**PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS II) DEPARTMENT**

Registered No. HSE-49/2016

**G.O.Rt.No.455**

**Dated.02.06.2022**

Read the following:-

- 1.G.O.Rt.No.249, PR & RD (Progs-II) Dept., Dt:23.03.2018.
- 2.G.O.Rt.No.375, PR&RD (Progs-II) Dept., Dt:01.05.2018.
- 3.G.O.Ms.No.60, PR&RD (Progs.II) Dept., Dt.28.05.2018.
- 4.From the Engineer-in-Chief, Panchayat Raj, A.P., Vijayawada Ir No.W12 /AP1918-P28/Gandimpalli/VSP/2020, dt:20.01.2022.

\*\*\*\*\*

**ORDER:-**

The work "Road from Lingavaram to Gandimpalli in G.K.Veedhi Mandal in Visakhapatnam District" was administratively sanctioned for Rs.192.50 Lakhs vide G.O. third read above, under PMGSY Phase XI (100-249 population, LWE category). This work under package No.AP1918-P28 (consisting of seven works) was awarded by the State Level Financial Evaluation Committee constituted vide G.O. first read above at 19.98% excess over the estimate rates (2017-18 SoR) as per the permission accorded for calling tenders without keeping cap on tender percentage in LWE area, vide G.O. second read above.

No.64

2. The Engineer-in-Chief, PR, A.P., Vijayawada in his letter fourth read above, has stated that NRIDA is insisting for financial completion of works in OMMA web site at the earliest and also communicated the target date for closure of PMGSY-1 Programme by Sep' 2022. He has therefore, requested to accord Revised Administrative Sanction with the modified funding pattern as noted below:-

Sanction	GoI Share Rs. in Lakhs	State Share Rs. in Lakhs	Total Rs. in Lakhs
As per OAS	115.50	77.00	192.50
As per RAS now proposed	109.69	105.52	215.21
Net Increase/ decrease	<b>-5.81</b>	<b>28.52</b>	<b>22.71</b>

3. In the circumstances explained above, Government, after careful consideration hereby accord Revised Administrative Sanction for an amount of Rs.215.21 Lakhs as against the original sanctioned amount of Rs.192.50 Lakhs for the work "Road from Lingavaram to Gandimpalli in G.K.Veedhi Mandal in Visakhapatnam District" due to excess tender percentage & enhanced Seigniorage & GST.

4. The Engineer-in-Chief, PR, A.P., Vijayawada is therefore, requested to take further necessary action in the matter, accordingly.

5. This order issues with the concurrence of Finance U.O.No:FIN01-FMU0PC(PRRD)/62/2022-FMU-WORKS (1696795), dt.22.04.2022.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**GOPAL KRISHNA DWIVEDI  
PRINCIPAL SECRETARY TO GOVERNMENT**

To

The Engineer-in-Chief, PR, A.P., Vijayawada

The Superintending Engineer, P.R. Circle, Visakhapatnam

Copy to :-

The Director of Treasuries & Accounts, A.P. Vijayawada

The Director of Works & Accounts, A.P., Vijayawada

The Pay & Accounts Officer, Works & Accounts, A.P., Vijayawada

The Finance (FMU - Works) Dept.

The P.S. to Deputy Chief Minister, PR & RD

The P.S. to Prl. Secy. to Govt., PR & RD

SC/SF

//FORWARDED :: BY ORDER//

S.N. S.L.  
SECTION OFFICER